SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:55AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 978 Const Calendar Day: 539 Date: 25-Nov-2013 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 18-Jan-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:35 AM. Ernest & Reggie came at 9:00 AM. =

Randy came at 11:30 AM.
Crews had to work on the Electro Slag Weld repair , work on the pedestal closure pour , & work on
miscellaneous activities . They started at 7:45 AM.

Rick , Ernest, Jose , Ma , Mike , Paul , Randy , & Reggie had to work on the Transversal Indications on
the Electro Slag Weld . Crews had to prepare their tools & equipments. They were done at 8:00 AM.

Rick had to work on Joint P . Face B between 9 & 13 meters . Rick had to clean, grind , heat , weld , &
he had to work with his crews in all areas . He started at 8:30 AM.

In the afternoon , Rick had to alternate with Randy on Joint P . Face B to the end of the shift .
( For Randy 3.0 Regular hours & 2.0 Hours Over Time )

Mike had to work on Joint J . Face B between 3 & 9 meters . Mike had to clean , grind , heat , & weld .
He started at 8:15 AM.

Ernest had to work on joint J . Face B between 9 & 13 meters . Ernest had to set the heating blankets ,
grind , clean & repair the weld . He started at 9:30 AM. He was done at 2:00 PM.

After that , Ernest had to work on Joint E . Face A between 3 & 9 meters . He had to work on the weld
repair . He started at 2:05 PM. Ernest split his time between Transversal Indications work & item work .
( 4.0 Regular Hours for the Transversal Indications )

Reggie had to work with Ernest on Joint J . Face B between 9 & 13 meters . He started at 9:30 AM. He
was done at 2:00 PM.

After that , Reggie & Paul had to work on the skirt plates . They had to tack weld 8 - 75 X 75 mm.
angles . 0.15 meter from the pedestal side wall . Crews had to prepare their tools , equipments, reroute the
power lines . They started at 2:30 PM. Crews were done at 3:15 PM. Reggie started to weld at 3:20 PM.
Crews were done at 4:50 PM. Reggie split his day between Transversal Indications & skirt work .

( 4.0 Regular Hours for the Transversal Indications )

Ma had to work on joint q . Face b between 9 & 13 meters . Ma had to clean , grind the weld & he had
to work with all crews . He started at 8:10 AM.

Paul & Jose had to work on the heating blankets , monitor the heat , work with all crews , supply
materials to the crews .
In addition to that , Paul had to work with Reggie on the closure pour poutside brackets . He started at
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 978 Date: 25-Nov-2013 Monday

2:30 PM.
( For Paul 7.0 Regular Hours for the Transversal Indications )

Jesse had to UT Joint K . Face A between 9 & 13 meters . Bernie had to lay out for the Transversal
Indications on Joints N & W between 9 & 13 meters to be excavated .
Joe & Bernie had to UT Joint N . Bernie left to work on Pier 7 at 2:30 PM.

Ed , Joe, Bernie , Bonifacio , & Jesse were on the Site . They had to work with the welders , VT , MT ,
& UT the welds . Check Ed & Joe 's report for the welders detailed activities .

Jose Avila, Carlos, Jose Jr., Froylan , Jose P . & Vector had to work on miscellaneous activities on
the tower .

Froylan & Jose P had to work on the pedestal closure pour forms . Crews had to work on the South side
corners . They had to prepare their tools , equipments, , & reroute the power line . They were done at 8:00
AM.

Crews had to cut the side panels , back beams , base boards , & kickers . They started on the South
East corner , The West side at 8:05 AM. Crews were done at 11:30 AM.

After that , crews had to mobilize & work on the South West pedestal , on the East side of the pedestal .
Following the same procedures on the previous location . They started at 12:40 PM.

Carlos had to work on house keeping inside & outside the tower shaft , work with all crews in all areas .
He started at 7:45 AM.

Jose Jr. & Vector had to work on the East side working platform . Crews had to bring materials to the
site , built platform on the top of the ring beam for the QA & QC to UT the East shear plate welds . Crews
started at 12:40 PM.

Jose Avila had to work with all crews on the tower . He had to work with the welders on the angles,
work with the labors on the working platform , & work on the closure pour forms .

Tower crews were done at 4:55 AM. They had to wrap up their tools & equipments. Crews left at 5:10
PM.

In the office , work on my report . | was done at 5:30 PM.

04-0120F4 Bid Item: 052 T-L02-TNE.052 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 053 T-L01-DSE.053 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM RANDY CLAYBORN 5.00 0.00 0.00 5.00 D
Ironworker JNM ERNEST CONNORS 6.00 2.00 0.00 8.00 D
Welder APP Reggie Humphry 6.00 2.00 0.00 8.00 D
Ironworker JNM PAUL FAMBRINI 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL JIMENEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM MAN CHUN MA 8.00 2.00 0.00 10.00 D
Ironworker APP JOSE TORRES 8.00 2.00 0.00 10.00 D
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 978  Date: 25-Nov-2013 Monday
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
2296 WELDER, 600 AMP No
8.00 0.00 0.00 0.00 []
2295 WELDER, 600 AMP No
8.00 2.00 0.00 0.00 []
2294 WELDER, 600 AMP No
800 200 000 0.0 []
*E0030562 WELDING EQUIPMENT No
800 200 000 0.0 []
*E0010562 WELDING EQUIPMENT No
800 200 000 0.0 []
04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV
CCO-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV
CCO-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM VICTOR HERNANDEZ 3.00 2.00 0.00 5.00 []
Semi-Skilled Laborer APP JR. JOSE AVILA 3.00 2.00 0.00 5.00 []
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00  10.00 []
Semi-Skilled Laborer FOR JOSE AVILA 4.00 1.00 0.00 5.00 []
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 8.00 2.00 0.00  10.00 []
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00  10.00 []
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